
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:33 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 100 Date: 11-Jul-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 37

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800 to 0900. Elevator pre-fabrication coordination meeting 1000 to 1100. Track
progress of FWS field work. Misc MEP paperwork. Process Submittal 1559 R05 comments (CCC PQWP
addendum).

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

The FWS crew spent half the shift putting fittings on the 12" CCSF domestic water line at the base of
W2W.

124 0-000-000.124

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

The FWS crew spend the second half of their shift working on the 4" Compressed Air and the 2 1/2"
domestic water lines along the north barrier of the WB bridge at approximately PP 114.

126 0-000-000.126
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